
Monthly Summary Sheet for July 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase I treatment building and Phase II 
education building construction activities in July 2002. The 
treatment building activities included the completion of the roofing 
membrane and the beginning of the installation efforts for the glass 
block walls (right); overhead lights; various electrical power supply 
components; the heating, ventilation, and air conditioning (HVAC) 
ductwork; and other building items. The education building efforts 
included the construction of various subsurface grade beam 
sections (below) under the future locations of the exterior and 
interior walls. CDM and Gossen Livingston Associates, Inc. (GLA) 
continued the Phase III design efforts for various site improvement 
items (park shelter, fish observatory, etc.). 

Anticipated August activities: The glass block walls; HVAC 
ductwork and air-handling unit; electrical lights, panels, and 
wiring; and other items for the treatment building are 
anticipated to be substantially complete by the end of August. 
The treatment system equipment and electrical conduits at the 
extraction well sites will continue to be installed, and it is 
anticipated that CDM will begin the “clean water” treatment 
system startup activities by the end of August. The Phase II 
construction activities will continue with the grade beams and 
walls for the education building, and CDM and GLA will 
continue the Phase III design efforts. 

Monitoring Activities 
CDM completed and submitted the Second Quarter 2002 Report, Site Monitoring Network document that 
includes the data presentation, review, and evaluation for the sampling of 100 monitoring wells 
(81 compliance and in-plume monitoring wells and 19 source area monitoring wells), six surface water 
monitoring point samples, and water level measurements from 147 wells, two river staff gauges, and six 
bridge measuring points. 

Anticipated August activities: The Third Quarter 2002 Site Monitoring Network sampling of compliance 
and in-plume monitoring wells and surface water monitoring points will be conducted in mid-August. 

Source Area Activities 
The Kansas Department of Health and Environment (KDHE) approved the Tri-State Central (724 E. Osie 
Street) and Harcros (727 E. Osie Street) work plan documents in a letter dated July 16, 2002. KDHE also 
provided comments for the proposed source control schedules (in a comment letter dated July 19, 2002) and 
for the South Washington and English Source Area (149 and 157 S. Washington) work plan (in a comment 
letter dated July 24, 2002). 

Anticipated August activities:  The Third Quarter 2002 Site Monitoring Network sampling of source area 
monitoring wells will be conducted in mid-August, and CDM will prepare responses to the KDHE comment 
letters regarding the source control schedules and the South Washington and English Source Area (149 and 
157 S. Washington) work plan. 
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